
SOUTHAMPTON COUNTY PROJECT SCHEDULE 1/21/10

VIRGINIA

APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER

5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15
NOTICE TO PROCEED - 
ON OR BEFORE 1/29/2010
START WORK CS PHASE 1 - 2/1/2010
START WORK IPS - 4/15/2010
START WORK CMS - 5/17/2010
SUBSTANTIAL COMPLETION - 8/18/2010
FINAL COMPLETION - 11/24/2010

Industrial Park Site Grading

Mobilization/Temp. Facilities

Temp. E&S Controls

Demolition/Well Abandonment

Topsoil Stripping/Placement (Berm)

Topsoil Stripping (Stockpile)

Basin No. 1 Construction

Master Site Placement/Compaction

Remaining Site Grading

Box Culvert Installation

Basin No. 2 Construction 

LID2 (Basin 4) Construction

Basin No. 3 Construction

Topsoil Placement 

Seeding (Turner Tract)

3' Shrubs

6' Trees

Tublings

1 Gallon Container Plants

Herbaceous Plugs

Punchlist 

Compensatory Mitigation Site

Compensatory Mitigation Grading/Outlet

Seeding (MMF Mix)

Seeding (Ernmix 131)

SC125BN Erosion Control Matting

Live Stakes

Bareroot Seedlings

Tublings

Herbaceous Plugs

Punchlist

JANUARY FEBRUARY MARCH APRIL MAY JUNE

11 18 25 1 8 15 22 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21
Cheroenhaka Site (Phase I)

Mobilization

Temp. Erosion Controls

Clearing/Site Prep.

8" Topsoil Stripping (Stockpile)

Rough Grading 

8" Topsoil Placement (From Stockpile)

Compost Application

Outlet Weir 

Channel Grading

Log Vanes/Weirs

SC125BN Erosion Control Matting

Diversion Dikes

Pump Around

Permanent Seeding

Live Stakes

Bareroot Seedlings

Tublings

Punchlist

All dates are approximate except milestone items listed in bold.


